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RRR Objectives 

• Closure of CSR action items 

•	 Demonstrate readiness to deliver the system to ESDIS for support of 
Mission Systems test and simulations activities 

- Provide Acceptance Test status 

- Document liens against the FOS Release B system 

•	 Demonstrate that the system has successfully completed the 
Physical Configuration Audit and the Functional Configuration Audit 
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FOS Release B Documentation 
Summary 

CSR 

�Operations Tools Manual - DID 609 

�Version Description Document (draft) 

�Test Procedures - DID 322/411 (red-lines) 

RRR 

4 Programmer’s Manual - DID 612 (RRR+30 days) 

�As-Built Specification - DID 305 

4 Version Description Document (RRR+2 weeks) 

4 Test Procedures - DID 322/411 (RRR+30 days) 

4 Test Report - DID 324/412 (RRR+30 days) 

4 Acceptance Data Package - DID 535 and FCA/PCA Audit Report (RRR+ 

30 days) 
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FOS Schedule 

See next page.
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ID Task Name Duration 

CDR 1d 

A1 Code & Unit Test 114d 

A1 Integration & Test 64d 

A2 Code & Unit Test 168d 

Release A TRR 1d 

A2 Integration & Test 112d 

Release A Dry Runs 33d 

Release A CSR 1d 

Release A CSR Follow-up 1d 

Release A AT 13d 

Release A RRR 4d 

IV&V Testing 65d 

ECT-1 1d 

B Code & Unit Test 228d 

B Integration & Test 158d 

Release B TRR 1d 

Release B Dry Runs 58d 

ECT-2 (Hardline) 0d 

ECT-2 (RF) 1d 

Release B CSR 1d 

Release B AT 26d 

Release B RRR (v2.0.0) 1d 

IV&V Testing 134d 

NCC I/F Patch (v2.0.1) 1d 

December Patch (v2.1.0) 1d 

ECT-3 1d 

March Patch (v2.2.0) 1d 

EOS AM-1 End-to-End Test 1d 

AM-1 Launch 1d 
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